

## ATTACHMENT 2

### STEPS TO REVIEW THE ACTIVITY CENTRE STRUCTURE PLANS

Step and Purpose	Timing	Explanation	Reporting to Council
Background Studies (Principally work completed for Inputs 1-4 referred to in Attachment 2)	April to September 2018	Key background studies will be completed which will inform the drafting of recommendations for the revised structure plans.  The backgrounds studies particularly include:  A review of the preferred character and urban design elements (input 1)  Land use and economic research (input 2)  A review of parking supply (input 3)  A review of potential infrastructure improvements (input 4)	A report will be presented to the July Future Nillumbik Committee which outlines the project to review the structure plans.  The report will also outline consultation proposed in July-August 2018 (Setting a Vision and Objectives – see below)
<u>Stage 1 Engagement:</u> Setting a Vision and Objectives	23 July – 31 August 2018	The engagement will assist with setting a vision and objectives for each Structure Plan by using a survey (one for each centre) to elicit the community's views about each centre and key improvements they would like to see.	A report will be presented to Council's October Future Nillumbik Committee which considers the results of the public engagement.
Drafting Key Recommendations	September-December 2018	The above work will be used to draft recommendations for the structure plans.	The draft recommendations will be presented to the December 2018 Ordinary Council Meeting to be endorsed for public engagement.
<u>Stage 2 Engagement:</u> Consideration of Draft Recommendations	February 2019	This engagement will test the draft recommendations with the community.	The public response will be presented to Council's March 2019 Future Nillumbik Committee Meeting for consideration.
Production of the Draft Structure Plans	April-May 2019	Draft structure plans will be produced using the research, consultation etc. completed to date.	The draft structure plans will be presented to the May 2019 Ordinary Council Meeting to be endorsed for public engagement.
<u>Stage 3: Engagement:</u> Consideration of the Draft Structure Plans	June 2019	The draft structure plans will be put on public exhibition.	The public response will be presented to Council's August 2019 Future Nillumbik Committee Meeting for consideration.
Adoption of the Structure Plans	August 2019	Adoption of the revised/new structure plans will complete the project.	Final structure plans will be presented to the September 2019 Ordinary Council Meeting for adoption.