

Attachment 1 Metropolitan Waste Management Resource Recovery Group (MWRRG) Collective Procurement of Residual Waste Services

Milestone	Outcome	Estimated completion
Preparation of Revised Issue Paper	Circulated to all MWRRG Councils	Jan 2019
	Councils provide information requested	Feb 2019
ACCC approval*	Application Prepared	Feb 2019
	Application Lodged	Mar 2019
	Approval Received	Sept 2019
Pre-procurement documentation, -MoUs, Probity Plans, Cluster Models, Specifications.	Procurement process and documents endorsed by participating councils.	Feb 2019-Aug 2019
Project Control Group	Established	April 2019- April 2020
Tender Advertising	Tenders advertised through e-tender portal or WRRG specific process.	Sept 2019 -Dec 2019
Tender Evaluation	Tender Evaluation Panel makes recommendation to participating Councils.	Feb 2020
Preferred Tenderer Negotiations:	Final documentation execution of contracts.	Apr 2020
Contract Management User Group	Group Formed of nominees from each of the participating Councils, to operate in compliance with an agreed Protocol.	April 2020 and ongoing
Contract Commences		1 April 2021