

Key Milestones – Green Wedge Management Plan

March
2018

- 27 March - OCM Council to consider and approve program scope, remit and promise

April
2018

- Late March – 27 April – Recruit design team
- 28 April – Community engagement plan design workshop 1

May
2018

- 2 May – Community engagement plan design workshop 2
- 23 May – Stakeholder forum
- 28 May – Wider community engagement commences

June
2018

- Wider community engagement activities (6 weeks)
- 14 June – Panel recruitment commences (independent of council and panel facilitator)

July
2018

- 8 July – Wider community engagement concludes
- 31 July – OCM Council to note wider community engagement report

Aug
2018

- 9 August – Panel meet and greet
- 18 August – Panel Day 1

Sept
2018

- 1 September – Panel Day 2
- 15 September – Panel Day 3

Oct
2018

- 13 October – Panel Day 4
- 20 October – Panel Day 5 (if required)
- Mayor & Councillors receive panel recommendations report on final panel day
- 30 October – Panel report officially accepted at Council Meeting (OCM)

Nov
2018

- 27 November – OCM Council to consider and endorse response to panel recommendations. Council to consider draft GWMP for public consultation
- 30 November – Finalise draft GWMP

Dec
2018

- 3 December – Public consultation on draft GWMP commences. Consultation will run for 3 months

Feb/Mar
2019

- Consultation closes
- FNC Council considers community submissions

April
2019

- Seek to adopt final GWMP